COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE SUMMARY 08: 25: 32
CONTI D: C19944 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19944- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 390.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
| - 70G EDWARDS | NTERCHANGE UPGRADE PHASE 2 PERCENT TIME:  45.94 ORI G TIME ALLON 5/29/2020 FI XED COVPLETI ON DAT
PROQJECT NO NHPPO702- 344
|- 70G EDWARDS | NT UPGRADE PHAS
NAVE OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 02/ 25/ 2019 DATE TI ME STARTED 02/01/2018
P. 0. BOX 220 DATE LET 11/ 27/ 2018 DATE WORK BEGAN 02/ 01/ 2018
DATE AWARDED 12/ 18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 02/01/2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMI: $ 17,417, 487.75 PARTI Cl PATI NG $ 457, 765. 78 $ 457, 765. 78
AWARD PRQIJECT AMT: $ 16,421, 869.66 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2.63% TOTAL EARNI NGS 457, 765. 78 457,765.78
FUNDS AVAI LABLE: $ 16,959, 721.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 457, 765. 78 457, 765. 78
TOTAL CLAI M5 $ 0.00 RETAI NAGE -13,732.97 -13,732.97
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 444, 032. 81 444, 032. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 444, 032. 81 444,032. 81
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE $ 444,032, 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00023

202- 00026

202- 00027

202- 00032

202- 00035

202- 00037

202- 00090

202- 00155

C19944

ROADWAY

19944-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO702- 344

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

of

of

of

of

of

of

of

of

of

of

Tree

Inlet

Enbanknent Protector

Type 3

Sl ope and Ditch Paving

Ri prap

Val ve

Pi pe

End Section

Del i neat or

Val

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
88, 492. 57000
74. 000
EACH
554, 41000
2. 000
EACH
1,119. 49000
2.000
EACH
1, 172. 80000
192. 000
5%
37. 32000
900. 000
sy
10. 66000
1. 000
EACH
6, 290. 43000
613. 000
LF
67. 17000
13. 000
EACH
480. 85000
35. 000
EACH
5. 41000
36. 000
LF

40. 52000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.100
0.100

0. 000
26. 000
26. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
10. 000
10. 000

Page 2

ESTI MATE RUN 02/ 28/ 2019

8, 849

14,414

746.

10.

405.

26

66

.00

.00

.00

.00

.00

.00

08: 25: 32

AMOUNT

8, 849

14,414

746.

10.

405.

26

66

.00

.00

40

.00

.00

.00

.00

82

20



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00195 Renoval of Median Cover 86. 000 0. 000
Sy 0. 000 0.00
19. 19000 0. 000 0. 00
0065 202-00200 Renoval of Sidewal k 156. 000 0. 000
SY 0. 000 0. 00
20. 25000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Gutter 1, 603. 000 0. 000
LF 0. 000 0.00
7.47000 0. 000 0. 00
0075 202-00206 Renoval of Concrete Curb Ranp 85. 000 0. 000
SY 0. 000 0. 00
20. 25000 0. 000 0. 00
0080 202-00210 Renoval of Concrete Pavenent 597. 000 0. 000
Sy 0. 000 0.00
23. 46000 0. 000 0. 00
0085 202-00220 Renoval of Asphalt Mat 15, 529. 000 0. 000
SY 231. 000 3, 940. 86
17. 06000 231. 000 3, 940. 86
0090 202- 00240 Renoval of Asphalt Mt (Pl aning) 2, 000. 000 0. 000
Sy 0. 000 0.00
11. 67000 0. 000 0. 00
0095 202- 00250 Renoval of Pavenent Marking 23, 547. 000 0. 000
SF 1, 660. 000 2,938. 20
1. 77000 1, 660. 000 2,938. 20
0100 202-00700 Renoval of Light Standard 5. 000 0. 000
EACH 0. 000 0.00
617. 33000 0. 000 0. 00
0105 202- 00705 Renoval of Light Standard Foundation 5. 000 0. 000
EACH 0. 000 0. 00
722. 85000 0. 000 0. 00
0110 202-00750 Renoval of Luminaire 5. 000 0. 000
EACH 0. 000 0.00

105. 53000 0. 000 0. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19944-BI D
PRQIECT NHPP0702- 344 ESTI MATE NO. 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-00810 Rernoval of Ground Sign 34. 000
EACH
81. 19000
0120 202-00828 Renoval of Traffic Signal Equi pnent 1. 000
LS
4,537. 60000
0125 202-01000 Renoval of Fence 165. 000
LF
3. 73000
0130 202-01130 Renoval of Guardrail Type 3 2,244.000
LF
3.31000
0135 202-01300 Renoval of End Anchorage 7.000
EACH
207. 87000
0140 202-04001 Plug Cul vert 1. 000
EACH
2,186. 73000
0145 202- 04002 Cl ean Cul vert 4. 000
EACH
3, 038. 49000
0150 203-00050 Unsui tabl e Materi al 3, 350. 000
cY
35. 19000
0155 203-00060 Enbanknent Material (Conplete In Place) 20, 397. 000
CcY
34.11000
0160 203-01500 Bl adi ng 40. 000
HOUR
207. 90000
0165 203-01510 Backhoe 40. 000
HOUR

106. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
531. 000
531. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2, 069. 000
2, 069. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 28/ 2019

162.

1, 757

415

70,573

1,039

38

.00

.00

61

74

.00

.00

.00

59

50

.00

08: 25: 32

AMOUNT

162.

1,757

415

70,573

1,039

38

.00

.00

61

74

.00

.00

.00

59

50

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
142. 86000 0. 000 0. 00
0175 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 5. 000 586. 35
117. 27000 5. 000 586. 35
0180 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 5. 000 639. 70
127. 94000 5. 000 639. 70
0185 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 16. 500 5,013.53
303. 85000 16. 500 5,013. 52
0190 203-02330 Labor er 100. 000 0. 000
HOUR 10. 500 503. 69
47.97000 10. 500 503. 69
0195 206- 00065 Structure Backfill (FlowFill) 75. 000 0. 000
cY 0. 000 0. 00
207.90000 0. 000 0.00
0200 207-00205 Topsoi | 1, 693. 000 0. 000
cY 0. 000 0. 00
106. 06000 0. 000 0. 00
0205 207-00210 St ockpi l e Topsoi | 1, 680. 000 0. 000
cY 45. 000 909. 00
20. 20000 45. 000 909. 00
0210 208-00002 Erosion Log Type 1 (12 Inch) 4, 700. 000 0. 000
LF 0. 000 0. 00
3.92000 0. 000 0. 00
0215 208-00021 Silt Fence (Reinforced) 900. 000 0. 000
LF 0. 000 0. 00
2.08000 0. 000 0.00
0220 208-00035  Aggregate Bag 1, 000. 000 0. 000
LF 491. 000 2,445.18

4.98000 491. 000 2,445.18



CONTI D

ROADWAY

CAT NO0200

0225 208-00046

0230

208- 00054

0235

208- 00056

0240

208- 00075

0245

208- 00103

0250

208- 00105

0255

208- 00106

0260

208- 00207

0265

210- 00050

0270

210- 00810

0275 210-00827

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type II)

Storm Drain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

Erosi on Control Managenent

Reset Fire Hydrant

Reset Ground Sign

Reset Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
1, 062. 19000
370. 000
EACH
5. 00000
640. 000
EACH
5. 00000
8. 000
EACH
8, 561. 66000
150. 000
HOUR
48. 48000
40. 000
HOUR
130. 97000
200. 000
HOUR
207. 90000
230. 000
DAY
344. 27000
1. 000
EACH
9, 062. 50000
3. 000
EACH
378. 86000
14. 000
EACH

735. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
14. 000
14.000

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 28/ 2019

1,062

17,123

261.

2,910

6, 196

19

.00

.00

32

.00

94

60

86

.00

.00

.00

08: 25: 32

AMOUNT

1,062

17,123

261.

2,910

6,196

19

.00

.00

32

.00

94

60

86

.00

.00

.00



CONTI D C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19944-BI D
PRQIECT NHPP0702- 344 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0280 210-04010 Adj ust Manhol e 5. 000
EACH
2,985. 29000
0285 210-04015 Modi fy Manhol e 1. 000
EACH
2, 985. 29000
0290 210- 04050 Adj ust Val ve Box 6. 000
EACH
102. 35000
0295 212-00006  Seeding (Native) 4.700
ACRE
1, 285. 71000
0300 212-00032 Soi | Condi tioni ng 4.700
ACRE
1, 607. 14000
0305 212-00050 Sod 19, 740. 000
SF
1. 66000
0310 213-00008 Ml ching (Wod Chip) 1, 812. 000
CF
3.16000
0315 213-00012 Spray-on Ml ch Bl anket 3.900
ACRE
1, 821. 42000
0320 213-00070 Landscape Weed Barrier Fabric 610. 000
SY
3. 75000
0325 213-00150 Bonded Fi ber Matrix 1. 600
ACRE
3, 214. 29000
0330 213-00460 Metal Landscape Border (3/16x4 Inch) 100. 000
LF

6. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 32

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 213-00700

0340

214-00000

0345

214-00220

0350

214- 00506

0355

214-00910

0360

216- 00201

0365

240- 00000

0370

240- 00010

0375

240- 00020

0380

250- 00010

0385 250- 00050

C19944

19944-BI D
NHPPO702- 344

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Landscape Boul der 27.000
EACH
305. 36000
Landscape Mai ntenance 1. 000
LS
16, 071. 43000
Deci duous Tree (2 Inch Caliper) 13. 000
EACH
305. 36000
Evergreen Tree (6 Foot) (Ball and Burl ap) 3. 000
EACH
401. 78000
Perennials (1 Gallon Container) 531. 000
EACH
16. 29000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 7,500. 000
Cl ass
Sy
2. 04000
W dlife Biologist 40. 000
HOUR
118. 70000
Renoval of Nests 100. 000
HOUR
98. 95000
Netting 2, 250. 000
SY
8. 86000
Envi ronmental Health and Safety Managenent 1. 000
LS
5,527. 20000
Moni tori ng Techni ci an 20. 000
HOUR

101. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 28/ 2019

2,763

.00

.00

.00

.00

.00

.00

.00

.00

.00

60

.00

08: 25: 32

AMOUNT

2,763

.00

.00

.00

.00

.00

.00

.00

.00

.00

60

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 250-00110 Heal th and Safety Officer 20. 000 0. 000
HOUR 5. 000 575. 40
115. 08000 5. 000 575. 40
0395 250-00120 Material Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0400 250-00235 Coat i ng Lead-Based Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
1, 082. 48000 0. 000 0. 00
0405 304-01005 Aggr egat e Base Course (Cdass 1) 1, 714. 000 0. 000
cY 0. 000 0. 00
82. 10000 0. 000 0. 00
0410 304-06007  Aggregate Base Course (C ass 6) 5, 550. 000 0. 000
cY 0. 000 0. 00
83. 16000 0. 000 0. 00
0415 403-00720 Hot M x Asphalt (Patching) (Asphalt) 532. 000 0. 000
TON 0. 000 0. 00
196. 46000 0. 000 0. 00
0420 403-34701 Hot M x Asphalt (G ading SX) (75) 4, 505. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0. 00
0425 411-03352 Asphalt Cenent Performance Grade (PG 58-28) 94. 000 0. 000
TON 0. 000 0. 00
491. 15000 0. 000 0. 00
0430 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 157. 000 0. 000
TON 0. 000 0. 00
736. 71000 0. 000 0. 00
0435 411-10255 Enulsified Asphalt (Sl ow Setting) 1, 150. 000 0. 000
GAL 0. 000 0. 00
10. 91000 0. 000 0. 00
0440 412-00900 Concrete Pavement (9 Inch) 4, 033. 000 0. 000
Sy 0. 000 0. 00

77.54000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 412-00901

0450

412- 00920

0455

506- 00409

0460

514- 00200

0465

603-01185

0470

603- 05018

0475

603-61120

0480

604- 00305

0485

604- 13005

0490

604- 16005

0495 604-16010

C19944
19944-BI D
NHPP0702- 344

| TEM

DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Concrete Pavenent (9 Inch) (Special)

Concrete Pavenment (9 Inch) (Fast Track)

Soil Riprap (9 Inch)

Pedestrian Railing (Steel)

18 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Reinforced Concrete End Section

12 Inch Flexible Pipe

Inlet

Type C (5 Foot)

Inlet

Type 13 (5 Foot)

Inlet

Type 16 (5 Foot)

Inlet Type 16 (10 Foot)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
408. 000
5%
96. 93000
89. 000
%
113. 07000
45. 000
cy
159. 93000
1, 282. 000
LF
220. 68000
1, 661. 000
LF
159. 93000
10. 000
EACH
1, 972. 43000
58. 000
LF
85. 29000
1. 000
EACH
4, 158. 08000
2.000
EACH
4, 424. 63000
5. 000
EACH
4, 904. 40000
3. 000
EACH

6, 130. 51000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 02/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 32

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 604-16015 Inlet Type 16 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,729.77000 0. 000 0. 00
0505 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,391. 80000 0. 000 0.00
0510 604-19105 Inlet Type R L 5 (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
6, 930. 15000 0. 000 0. 00
0515 604-19110 Inlet Type R L 5 (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
8, 316. 17000 0. 000 0.00
0520 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,264. 70000 0. 000 0. 00
0525 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 064. 34000 0. 000 0. 00
0530 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
9, 275. 73000 0. 000 0. 00
0535 604-30020 Manhol e Sl ab Base (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
50, 110. 25000 0. 000 0.00
0540 606-00301 Guardrail Type 3 (6-3 Post Spacing) 1, 409. 000 0. 000
LF 0. 000 0. 00
47.86000 0. 000 0. 00
0545 606- 01340 End Anchorage Type 3D 6. 000 0. 000
EACH 0. 000 0. 00
1, 353. 81000 0. 000 0. 00
0550 606-01370 Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00

6, 632. 38000 0. 000 0. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 606-01385 Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 25000 0. 000 0. 00
0560 606-01390 End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2, 238. 58000 0. 000 0.00
0565 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
4,914. 22000 0. 000 0. 00
0570 607-11525 Fence (Pl astic) 3, 000. 000 0. 000
LF 198. 000 1, 039. 50
5. 25000 198. 000 1, 039. 50
0575 607-53161 Fence Chain Link (Special) (60 Inch) 290. 000 0. 000
LF 0. 000 0. 00
112. 04000 0. 000 0. 00
0580 608- 00005 Concrete Sidewal k (Special) 643. 000 0. 000
SY 0. 000 0. 00
67. 77000 0. 000 0.00
0585 608- 00006 Concrete Sidewal k (6 Inch) 1, 368. 000 0. 000
5% 0. 000 0. 00
67. 77000 0. 000 0. 00
0590 608-00010 Concrete Curb Ranp 516. 000 0. 000
SY 0. 000 0. 00
175. 46000 0. 000 0.00
0595 608-01500 Bi t um nous Bi keway 362. 000 0. 000
TON 0. 000 0. 00
141. 89000 0. 000 0. 00
0600 609-20010 Curb Type 2 (Section B) 289. 000 0. 000
LF 0. 000 0. 00
44. 66000 0. 000 0.00
0605 609-21010 Curb and Gutter Type 2 (Section |-B) 3, 366. 000 0. 000
LF 0. 000 0. 00

44.66000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0610 609-21020

0615

609- 24002

0620

609- 24003

0625

610- 00024

0630

612-00041

0635

612- 00042

0640

612-00043

0645

613- 00100

0650

613- 00206

0655

613- 00306

0660 613-00407

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Cutter Type 2 (2 Foot)

Gutter Type 2 (3 Foot)

Medi an Cover Materi al

Del i neator (Flexible) (Type I)

Del i neator (Flexible) (Type I1)

Del i neator (Flexible) (Type IIl)

Condui t

1 Inch Electrical

2 Inch Electrical

Condui t (Bored)

3 Inch Electrical

Condui t (Bored)

4 Inch Electrical Conduit (Bridge)(Special)

(4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 135. 000
LF
36. 04000
270. 000
LF
40. 34000
100. 000
LF
40. 34000
15, 499. 000
SF
15. 42000
30. 000
EACH
119. 07000
10. 000
EACH
120. 15000
10. 000
EACH
121. 23000
100. 000
LF
38. 85000
320. 000
LF
63. 00000
600. 000
LF
69. 30000
20. 000
LF

43. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 02/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 32

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19944- BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT NHPP0702- 344 ESTI MATE NO. 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0665 613-01100 1 Inch Electrical Conduit (Plastic) 4, 800. 000 0. 000
LF 0. 000 0. 00
12. 08000 0. 000 0. 00
0670 613-04125 1-1/4 Inch Electrical Conduit (Liquidtight Flexible 20. 000 0. 000
Met al
) LF 0. 000 0. 00
42.21000 0. 000 0.00
0675 613-07001  Type One Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0680 613-07002 Type Two Pull Box 42.000 0. 000
EACH 0. 000 0. 00
1, 197. 00000 0. 000 0.00
0685 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
99, 225. 00000 0. 000 0. 00
0690 613-13000 Lumi nai re (LED) 10. 000 0. 000
EACH 0. 000 0. 00
740. 25000 0. 000 0. 00
0695 613-13002 Luminaire (Special)(LED)(24 Watt) 6. 000 0. 000
EACH 0. 000 0. 00
2,924. 25000 0. 000 0. 00
0700 613-16000 Lum naire (Special) 14. 000 0. 000
EACH 0. 000 0. 00
1, 659. 00000 0. 000 0.00
0705 613-30005 Light Standard and Luninaire (Pedestrian) 41. 000 0. 000
EACH 0. 000 0. 00
3, 990. 00000 0. 000 0. 00
0710 613-34300 Li ght Standard Metal (30 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
2,887.50000 0. 000 0. 00
0715 613-40000 Concrete Foundation Pad 6. 000 0. 000
EACH 0. 000 0. 00
2,992.50000 0. 000 0. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 613-40010 Li ght Standard Foundati on 51. 000 0. 000
EACH 0. 000 0. 00
2,115. 75000 0. 000 0. 00
0725 613-50105 Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
14, 070. 00000 0. 000 0.00
0730 613-50106 Li ghting Control Center (Special) 5. 000 0. 000
EACH 0. 000 0. 00
8, 295. 00000 0. 000 0. 00
0735 613-50132 2-Plex Receptacle (Wth Box and Cover) 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 25000 0. 000 0.00
0740 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
3, 307. 50000 0. 000 0. 00
0745 614-00011 Sign Panel (Cass I) 135. 000 0. 000
SF 0. 000 0. 00
30. 99000 0. 000 0.00
0750 614-00012 Sign Panel (Cass I1) 694. 000 0. 000
SF 0. 000 0. 00
13. 79000 0. 000 0. 00
0755 614-00013 Sign Panel (Class IIl) 84. 000 0. 000
SF 0. 000 0. 00
21. 65000 0. 000 0.00
0760 614-00200 Steel Sign Post (U 2) 30. 000 0. 000
LF 0. 000 0. 00
17. 31000 0. 000 0. 00
0765 614-01022 Steel Sign Post (W10x22) 51. 000 0. 000
LF 0. 000 0. 00
80. 10000 0. 000 0.00
0770 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 605. 000 0. 000
LF 0. 000 0. 00

14. 60000 0. 000 0. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 0. 000 0. 00
220. 26000 0. 000 0. 00
0780 614-03005 Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 056. 71000 0. 000 0.00
0785 614-80003 Rectangul ar Rapid Fl ashi ng Beacon 13. 000 0. 000
EACH 0. 000 0. 00
7,586. 25000 0. 000 0. 00
0790 614-85130 | npact Attenuator (Quadguard 11) 1. 000 0. 000
EACH 0. 000 0. 00
21, 287. 87000 0. 000 0.00
0795 615- 00030 Embanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
2,185. 66000 0. 000 0. 00
0800 619-50060 3/4 Inch Plastic Pipe 2, 150. 000 0. 000
LF 0. 000 0. 00
6. 96000 0. 000 0.00
0805 619-50080 1 Inch Plastic Pipe 650. 000 0. 000
LF 0. 000 0. 00
7.34000 0. 000 0. 00
0810 619-50120 1-1/2 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0. 00
7.55000 0. 000 0.00
0815 619-50160 2 Inch Plastic Pipe 840. 000 0. 000
LF 0. 000 0. 00
11. 78000 0. 000 0. 00
0820 619-50320 4 Inch Plastic Pipe 250. 000 0. 000
LF 0. 000 0. 00
25. 71000 0. 000 0.00
0825 621-00430  Detour 700. 000 0. 000
5% 452. 000 16, 873. 16

37.33000 452. 000 16, 873. 16



CONTI D

ROADWAY

CAT NO0200

0830 621-00450

0835

621- 00451

0840

622-00024

0845

623- 00156

0850

623- 00164

0855

623- 00206

0860

623-01716

0865

623- 03106

0870

623-03108

0875

623- 03112

0880 623-03116

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

Det our Pavenent

Det our Pavenent

Entry Sign (Steel Ribbon)

Irrigation Bubbler

Drip Emtter

6 Inch Pop-Up Spray Sprinkler

2 Inch Backfl ow Preventer

3/4 Inch Automatic Control Valve

1 Inch Automatic Control Valve

1-1/2 Inch Automatic Control Valve

2 Inch Automatic Control Valve

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 100. 000
sy
74. 21000
564. 000
TON
168. 24000
2. 000
EACH
17, 240. 15000
11. 000
EACH
5. 58000
1, 114. 000
EACH
1. 05000
57.000
EACH
25. 71000
1. 000
EACH
3, 160. 71000
5. 000
EACH
294. 64000
1. 000
EACH
289. 29000
3. 000
EACH
310. 72000
1. 000
EACH

348. 21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 32

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 623-04000 Control Wre 24 Volt 3, 400. 000 0. 000
LF 0. 000 0.00
0.27000 0. 000 0. 00
0890 623-04006 3/4 1 nch Quick-Coupler Valve 1. 000 0. 000
EACH 0. 000 0. 00
246. 42000 0. 000 0.00
0895 623-07012 1-1/2 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0.00
20, 351. 23000 0. 000 0. 00
0900 623-08110 10 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
1, 044. 65000 0. 000 0.00
0905 624-20014 12 Inch Drainage Pipe End Section 1. 000 0. 000
EACH 0. 000 0.00
533. 09000 0. 000 0. 00
0910 624-20030 30 Inch Drainage Pipe (Cass 0) 200. 000 0. 000
LF 0. 000 0. 00
133. 28000 0. 000 0. 00
0915 625-00000  Construction Surveying 1. 000 0. 000
LS 0.100 24,354.75
243, 547.50000 0. 100 24,354.75
0920 625-00001 Construction Surveying (Hourly) 50. 000 0. 000
HOUR 0. 000 0. 00
183. 75000 0. 000 0.00
0925 626-00100 Mobi i zation (w thout Autopay) 1. 000 0. 000
LS 0. 000 0.00
2,407, 193. 15000 0. 000 0. 00
0930 626-01102 Public Information Services (Tier 1) 1. 000 0. 000
LS 0.170 18, 447. 31
108, 513. 56000 0.170 18, 447.31
0935 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 66. 000 0. 000
GAL 0. 000 0.00

198. 22000 0. 000 0. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 627-00013 Pavenment Marking Paint (H gh Build) 175. 000 0. 000
GAL 30. 000 2,089.50
69. 65000 30. 000 2,089.50
0945 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 557. 000 0. 000
SF 0. 000 0. 00
16. 08000 0. 000 0. 00
0950 627-30407  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 707. 000 0. 000
Spec
(s SF 0. 000 0. 00
17. 15000 0. 000 0. 00
0955 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 242.000 0. 000
Li ne
) SF 0. 000 0. 00
11. 78000 0. 000 0. 00
0960 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 684. 000 0. 000
Li ne
) SF 0. 000 0.00
11. 78000 0. 000 0. 00
0965 629-01001 Survey Monunent (Type 1) 5.000 0. 000
EACH 0. 000 0. 00
294. 00000 0. 000 0. 00
0970 629-01006 Survey Monunent (Type 6) 15. 000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
0975 630- 00000 Fl aggi ng 5, 000. 000 0. 000
HOUR 394. 000 11,942.14
30. 31000 394. 000 11,942. 14
0980 630- 00003 Uni forned Traffic Control 150. 000 0. 000
HOUR 0. 000 0. 00
81. 19000 0. 000 0. 00
0985 630- 00007 Traffic Control Inspection 95. 000 0. 000
DAY 22.000 2,857.80
129. 90000 22.000 2,857.80
0990 630-00012 Traffic Control Managenent 230. 000 0. 000
DAY 19. 000 20, 258. 37

1, 066. 23000 19. 000 20, 258. 37



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0995 630-80335 Barri cade (Type 3 MA) (Tenporary) 18. 000 0. 000
EACH 1. 000 156. 95
156. 95000 1. 000 156. 95
1000 630-80341 Construction Traffic Sign (Panel Size A) 39. 000 0. 000
EACH 19. 500 1,583.21
81. 19000 19. 500 1,583.21
1005 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 0. 000
EACH 14. 500 1,177.26
81. 19000 14. 500 1,177. 26
1010 630-80343 Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 3.500 284.17
81. 19000 3.500 284. 17
1015 630-80344 Construction Traffic Sign (Special) 300. 000 0. 000
SF 0. 000 0. 00
21. 65000 0. 000 0. 00
1020 630-80355 Portabl e Message Sign Panel 5. 000 0. 000
EACH 2. 000 3,247.42
1, 623. 71000 2.000 3,247.42
1025 630-80360  Drum Channel i zi ng Device 300. 000 0. 000
EACH 75. 000 2,436. 00
32. 48000 75. 000 2,436.00
1030 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
32. 48000 0. 000 0.00
1035 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 6. 000 194. 88
32. 48000 6. 000 194. 88
1040 630-80367 Portable Traffic Speed Mnitor 2.000 0. 000
EACH 0. 000 0. 00
1, 082. 48000 0. 000 0.00
1045 630-80370 Concrete Barrier (Tenporary) 648. 000 0. 000
LF 162. 000 9,911. 16

61. 18000 162. 000 9,911. 16



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 630-80380 Traffic Cone 200. 000 0. 000
EACH 30. 000 324.90
10. 83000 30. 000 324.90
1055 630-80415  Advanced Warning Fl ashing or Sequencing Panel (C Type) 20. 000 0. 000
DAY 0. 500 81. 19
162. 37000 0. 500 81.19
1060 630-85010 I mpact Attenuator (Tenporary) 4.000 0. 000
EACH 1. 000 1, 180. 98
1, 180. 98000 1. 000 1, 180. 98
1065 630-86801 Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
84, 297. 69000 0. 000 0. 00
1070 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
9, 284. 34000 0. 000 0. 00
1075 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1080 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1085 700-70012 F/ A Asphalt Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1090 700-70013  F/ A Concrete Pavenent |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1095 700-70016 F/ A Fuel Cost Adj ustnment 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1100 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 22
ESTI MATE RUN 02/ 28/ 2019

CONTI D: C19944

PCN: 19944-BI D

PRQIECT NHPP0702- 344

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1105 700-70023 F/ A On-The-Job Trai nee

1110 700-70034 F/ A Private Irrigation

1115 700- 70082 F/' A Furnish & Install Electrical Service

1120 700-71002 CDOT Ri sk Pool

CAT NO0300 F-10-QA Eagle River Bridge

1125 202- 00400 Renoval of Bridge

1130 206-00000 Structure Excavation

1135 206- 00065 Structure Backfill (FlowFill)
1140 206-00100 Structure Backfill (O ass 1)
1145 206- 00200 Structure Backfill (O ass 2)
1150 206-00360 Mechani cal Rei nforcenment of Soil

ESTI MATE NG 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
9, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
421, 025. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $11,346,994.14$  264,686.23$% 264, 686.23
1. 000 0. 000
EACH 0. 400 85, 924. 72
214, 811. 80000 0. 400 85, 924. 72
1, 315. 000 0. 000
oY 0. 000 0. 00
17. 06000 0. 000 0. 00
36. 000 0. 000
oY 0. 000 0. 00
207. 90000 0. 000 0. 00
2, 169. 000 0. 000
oy 0. 000 0. 00
93. 83000 0. 000 0. 00
169. 000 0. 000
oY 0. 000 0. 00
29. 85000 0. 000 0. 00
1, 073. 000 0. 000
oy 0. 000 0. 00
38. 38000 0. 000 0. 00
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PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1155 206-00510 Filter Material (Class A) 265. 000 0. 000
cY 0. 000 0. 00
97. 02000 0. 000 0. 00
1160 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
22,973. 75000 0. 000 0.00
1165 206-01782  Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
26, 255. 68000 0. 000 0. 00
1170 208-00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
75, 855. 52000 0. 000 0.00
1175 210-02900 Relay Riprap 80. 000 0. 000
cY 0. 000 0. 00
49. 05000 0. 000 0. 00
1180 403-34701 Hot Mx Asphalt (Grading SX) (75) 391. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0.00
1185 411-03355  Asphalt Cenent Performance Grade (PG 58-34) 24. 000 0. 000
TON 0. 000 0. 00
736. 71000 0. 000 0. 00
1190 502-00100 Drilling Hole to Facilitate Pile Driving 340. 000 0. 000
LF 0. 000 0. 00
481. 81000 0. 000 0.00
1195 502-11490 Steel Piling (HP 14X89) (Install Only) 695. 000 0. 000
LF 0. 000 0. 00
40. 67000 0. 000 0. 00
1200 506-00212 Riprap (12 Inch) 715. 000 0. 000
cY 0. 000 0. 00
140. 73000 0. 000 0.00
1205 515-00120  Waterproofing (Menbrane) 1, 225. 000 0. 000
Sy 0. 000 0. 00

15. 75000 0. 000 0. 00
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PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1210 518-03000 Sawi ng and Seal i ng Bridge Joint 114. 000 0. 000
LF 0. 000 0. 00
21.32000 0. 000 0. 00
1215 601-03040 Concrete Class D (Bridge) 509. 000 0. 000
cY 0. 000 0. 00
1, 009. 22000 0. 000 0. 00
1220 601-25736  Precast Concrete Deck Panel (3 Inch) (Install Only) 465. 000 0. 000
5% 0. 000 0. 00
53. 20000 0. 000 0. 00
1225 601-40300  Structural Concrete Coating 1, 380. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0. 00
1230 602-00020 Reinforcing Steel (Epoxy Coated) 70, 609. 000 0. 000
LB 0. 000 0. 00
1. 24000 0. 000 0. 00
1235 606-11030 Bridge Rail Type 10M 387. 000 0. 000
LF 0. 000 0. 00
192. 10000 0. 000 0. 00
1240 618-00173 Prestressed Concrete | (BT 72) (Install Only) (lInstall 1, 215. 000 0. 000
Onl
V) 5% 0. 000 0. 00
84. 81000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,841,808.11% 85,924.72 % 85,924.72
CAT NO0301 F-10-QB Eagle River Ped Bridge

1245 206- 00000 Structure Excavation 197. 000 0. 000
cY 0. 000 0. 00
17. 06000 0. 000 0. 00
1250 206- 00200 Structure Backfill (C ass 2) 110. 000 0. 000
cY 0. 000 0. 00
29. 85000 0. 000 0. 00
1255 601-03040 Concrete Class D (Bridge) 80. 000 0. 000
cY 0. 000 0. 00

1, 009. 22000 0. 000 0.00
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PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-10-QB Eagle River Ped Bridge

1260 601- 40300 Structural Concrete Coating 66. 000 0. 000
Sy 0. 000 0. 00
14. 19000 0. 000 0. 00
1265 602-00000 Rei nf orcing Steel 14, 408. 000 0. 000
LB 0. 000 0. 00
1. 26000 0. 000 0.00
1270 628-00135 Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
265, 492. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI $  371,965.04 $ 0.00$ 0.00

CAT NO0302 F-10-1 UPRR Bridge

1275 202-00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
197, 923. 27000 0. 000 0. 00
1280 206- 00000 Structure Excavation 847.000 0. 000
cY 0. 000 0. 00
17. 06000 0. 000 0.00
1285 206- 00200 Structure Backfill (dass 2) 114. 000 0. 000
cY 0. 000 0.00
29. 85000 0. 000 0. 00
1290 206- 00360 Mechani cal Rei nforcenment of Soil 624. 000 0. 000
cY 0. 000 0. 00
38. 38000 0. 000 0.00
1295 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0.00
3, 938. 32000 0. 000 0. 00
1300 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
16, 854. 92000 0. 000 0.00
1305 206-01785 Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0.00

16, 854. 92000 0. 000 0.00



CONTI D:

F-10-1

CAT NO0302

1310 206-01786

1315

403-34701

1320

411- 03355

1325

502-11254

1330

507-00000

1335

509- 00003

1340

512- 00101

1345

515- 00120

1350

518- 03000

1355

601- 03040

1360 601-25736

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

UPRR Bridge

Shoring (Area 6)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Perf ormance Grade (PG 58-34)

St eel

Piling (HP 12X53) (Install

Only) (Install

Concrete Slope and Ditch Paving

St eel

Structural

(I'nstall

Only)

Bearing Device (Type I)

Wat er proofi ng (Menbrane)

Sawi ng and Seal ing Bridge Joint

Concrete Class D (Bridge)

Precast Concrete Deck Panel (3 Inch) (Install

nly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
3, 938. 32000
189. 000
TON
96. 04000
12. 000
TON
736. 71000
92. 000
LF
136. 55000
67. 000
cy
769. 38000
33, 400. 000
LB
2. 06000
8. 000
EACH
1, 009. 38000
1, 145. 000
%
15. 75000
114. 000
LF
21. 32000
445. 000
cy
1, 009. 22000
642. 000
5%

53. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00
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.00

.00

.00

.00

.00

.00
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AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-10-1 UPRR Bridge

1365 602-00020 Reinforcing Steel (Epoxy Coated) 61, 235. 000 0. 000
LB 0. 000 0. 00
1. 24000 0. 000 0. 00
1370 606-11030 Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00
192. 10000 0. 000 0. 00
1375 607-53005 Fence Chain Link (Special) 270. 000 0. 000
LF 0. 000 0. 00
213. 41000 0. 000 0. 00
1380 613-01200 2 Inch Electrical Conduit (Plastic) 724.000 0. 000
LF 0. 000 0. 00
13. 13000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 1,165,613.72$ 0.00% 0. 00

CAT NO0303 F-10-1A UPRR Ped Bridge

1385 206- 00000 Structure Excavation 150. 000 0. 000
cy 0. 000 0.00
17. 06000 0. 000 0. 00
1390 514-00201 Pedestrian Railing (Steel)(Special) 24.000 0. 000
LF 0. 000 0. 00
221. 37000 0. 000 0.00
1395 601-03040 Concrete Class D (Bridge) 74.000 0. 000
cy 0. 000 0.00
1, 009. 22000 0. 000 0. 00
1400 601-40300 Structural Concrete Coating 60. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0.00
1405 602- 00000 Rei nforcing Steel 7,532. 000 0. 000
LB 0. 000 0.00
1. 26000 0. 000 0. 00
1410 628-00135 Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
265, 492. 50000 0. 000 0. 00

CAT 0303 CURRENT AMT $ 358, 388.38% 0.00% 0.00
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PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-10-S UPRR Wal |

1415 514-00201 Pedestrian Railing (Steel)(Special) 84. 000 0. 000
LF 0. 000 0.00
221.37000 0. 000 0. 00
1420 601- 03050 Concrete Class D (Wall) 46. 000 0. 000
cY 0. 000 0. 00
1, 274. 96000 0. 000 0.00
1425 601- 40300 Structural Concrete Coating 81. 000 0. 000
Sy 0. 000 0.00
14. 19000 0. 000 0. 00
1430 602-00000 Rei nf orcing Steel 4, 850. 000 0. 000
LB 0. 000 0. 00
1. 26000 0. 000 0.00
1435 605- 83001 Geoconposite Drain without Pipe 25. 000 0. 000
Sy 0. 000 0.00
95. 43000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 86,889.38% 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1440 620-00005 Field Ofice (Special) 1. 000 0. 000
EACH 0. 250 18, 207. 43
72,829. 70000 0. 250 18, 207. 43
1445 620- 00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 500 27,178. 56
54,357. 12000 0. 500 27,178. 56
1450 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 764.00
1, 764. 00000 1. 000 1, 764. 00

CAT 0400 CURRENT AMT $ 128,950.82 % 47,149.99 % 47, 149. 99
CAT NO0O500 ERWSD

1455 202- 00035 Renoval of Pipe 250. 000 0. 000
LF 0. 000 0. 00
67.17000 0. 000 0. 00
1460 202-04004 Plug Culvert (Special) 1. 000 0. 000
EACH 0. 000 0. 00

1,919. 12000 0. 000 0.00
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PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1465 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2,985. 29000 0. 000 0. 00
1470 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 275. 73000 0. 000 0.00
1475 613-01200 2 Inch Electrical Conduit (Plastic) 2,996. 000 0. 000
LF 0. 000 0. 00
13. 13000 0. 000 0. 00
1480 613-01300 3 Inch Electrical Conduit (Plastic) 600. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0.00
1485 613-04020 Hanger System 1. 000 0. 000
LS 0. 000 0. 00
159, 428. 98000 0. 000 0. 00
1490 619-00007 Connect To Existing Waterline 6. 000 0. 000
EACH 0. 000 0. 00
8, 955. 06000 0. 000 0. 00
1495 619-06060 6 Inch Ductile Iron Pipe 27.000 0. 000
LF 0. 000 0. 00
154. 59000 0. 000 0. 00
1500 619- 06080 8 Inch Ductile Iron Pipe 58. 000 0. 000
LF 0. 000 0. 00
266. 52000 0. 000 0.00
1505 619-06100 10 Inch Ductile Iron Pipe 8. 000 0. 000
LF 0. 000 0. 00
586. 34000 0. 000 0. 00
1510 619-06120 12 Inch Ductile Iron Pipe 667. 000 0. 000
LF 3. 000 908. 31
302. 77000 3.000 908. 31
1515 619-06125 12-Inch Ductile Iron Pipe (Preinsul ated) 210. 000 0. 000
LF 0. 000 0. 00

416. 84000 0. 000 0. 00
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PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0001 08: 25: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1520 619-06160 16 Inch Ductile Iron Pipe 1,514. 000 0. 000
LF 64. 000 18, 626. 56
291. 04000 64. 000 18, 626. 56
1525 619-10270 27 Inch Wl ded Steel Pipe 70. 000 0. 000
LF 0. 000 0. 00
884. 85000 0. 000 0.00
1530 619-10277 27 Inch Wel ded Steel Pipe (Jacked) 145. 000 0. 000
LF 0. 000 0. 00
2,398. 67000 0. 000 0. 00
1535 619-50480 6 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0. 00
215. 34000 0. 000 0.00
1540 619-51290 18 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0. 00
218. 55000 0. 000 0. 00
1545 619-71516 2 Inch Air and Vacuum Val ve 2.000 0. 000
EACH 0. 000 0. 00
11, 375. 06000 0. 000 0. 00
1550 619- 73000 PRV Vaul t 1. 000 0. 000
EACH 0. 000 0. 00
189, 981. 55000 0. 000 0. 00
1555 619- 75064 8 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
4, 264. 31000 0. 000 0. 00
1560 619-75096 12 Inch Gate Val ve 9. 000 0. 000
EACH 1. 000 3, 731. 27
3, 731. 27000 1. 000 3,731. 27
1565 619-75116 16 Inch Gate Val ve 13. 000 0. 000
EACH 2.000 36, 738.70
18, 369. 35000 2.000 36, 738. 70
1570 619-78048 6 Inch Fire Hydrant 4. 000 0. 000
EACH 0. 000 0. 00

7, 654. 45000 0. 000 0. 00
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PCN: 19944-BI D ESTI MATE RUN 02/ 28/ 2019
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1575 619-80000 Cathodic Protection 1. 000 0. 000
LS 0. 000 0. 00
13, 325. 98000 0. 000 0. 00
1580 670-00000 El ectrical Systens 1. 000 0. 000
LS 0. 000 0. 00
17, 325. 00000 0. 000 0.00

CAT 0500 CURRENT AMI $ 2,051,121.11$ 60, 004. 84 $ 60, 004. 84
CAT NO0501 Conctast

1585 613- 00400 4 Inch Electrical Conduit 155. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
1590 613-01402 4 Inch Electrical Conduit (Plastic)(Install Only) 1, 075. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
1595 613-07199 Pull Box (lInstall Only) 4,000 0. 000
EACH 0. 000 0. 00
1,191. 75000 0. 000 0. 00
CAT 0501 CURRENT AMT $ 31,332.00% 0.00% 0. 00

CAT NO0502 CenturylLink

1600 613-00400 4 Inch Electrical Conduit 155. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
1605 613-01402 4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
1610 613-07199 Pull Box (Install Only) 3.000 0. 000
EACH 0. 000 0. 00
1, 191. 75000 0. 000 0. 00
CAT 0502 CURRENT AMT $ 30,140.25 % 0.00% 0. 00

CAT NO0503 Holy Cross

1615 613-01402 4 Inch Electrical Conduit (Plastic)(lnstall Only) 160. 000 0. 000
LF 0. 000 0.00
12. 60000 0. 000 0. 00



CONTI D

C19944
19944-BI D
NHPP0702- 344

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 32

ESTI MATE RUN 02/ 28/ 2019

08: 25: 32

| TEM
DESCRI PTI ON

AMOUNT

CAT NO0503

1620 613-01602

Holy Cross

6 Inch Electrical

Conduit (Plastic)(lnstal

CURRENT PREV QTY/
QUANTI TY/ QTY TH'S PERI OD
UNI TS QY TO DATE
UNIT PRI CE
only) 160. 000 0. 000
LF 0. 000
14. 18000 0. 000
CAT 0503  CURRENT AMT $ 4,284.80$

PRQIECT TOTAL

CURRENT AMI $17,417,487.75$%

457,765.78 $

457, 765. 78



